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75n BEFORE THE ARIZONA CORPORATION COMMISSION 

ZOMMIS S IONERS 

MARC SPITZER, Chairman 20@1 tilay -4  A 10: 24  DOCKETE 
Arizona Corporation Cornmtssion 

WILLIAM A. MUNDELL 
IEFF HATCH-MILLER 
MIKE GLEASON 
KRISTIN K. MAYES 

JN THE MATTER OF THE APPLICATION OF 
RANCHO CABRILLO WATER COMPANY FOR 
A CERTIFICATE OF CONVENIENCE AND 
NECESSITY TO PROVIDE WATER SERVICE. 

BY THE COMMISSION: 

MAY - 4 2004 

DOCKET 

PROCEDURAL ORDER 

On April 24, 2001, the Arizona Corporation Commission (“Commission”) issued Decision 

Vo. 63592 which granted a Certificate of Convenience and Necessity (,‘CC&N”) to Rancho Cabrillo 

Water Company (“Applicant”) to provide water service for property located in Maricopa County, 

kizona, approximately 10 miles west of Interstate 17 near Happy Valley Road. 

Pursuant to Decision No. 63592, Applicant was ordered to file its Approval to Construct 

Y‘ATC”) for the construction of its water production facilities and a copy of the developer’s 

Zertificate of Assured Water Supply (“CAWS”) within 365 days from the effective date of the 

Decision or the Decision would become null and void. 

On November 1, 2001, Applicant requested it be granted an extension until April 24,2004, to 

file its ATC, and a copy of the developer’s CAWS stating that the developer was working on 

3btaining its zoning and securing its water supply. The Commission’s Utilities Division (“Staff ’) did 

lot object to the request, and recommended approval of the extension as requested. 

On February 12, 2002, by Procedural Order, Applicant’s request was granted and Applicant 

tvas given until April 24,2004 to file a copy of the developer’s CAWS and its ATC. 

On April 5 ,  2004, Applicant requested an additional one year extension to April 24, 2005, in 

xder to file a copy of the developer’s CAWS and its ATC indicating that Applicant had submitted 

.he documentation necessary for the CAWS and its ATC to be issued, but additional time is needed 

for processing. 

On April 7,2004, Staff filed its response and recommended Applicant’s additional request for 
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an extension be denied stating that Applicant had failed to state a compelling reason to approve 

Applicant’s request for an additional one year extension. Staff noted that Applicant has an 

application pending to transfer its CC&N to provide water service to the Arizona-American Water 

Company, Agua Fria Water District (“AFWD”) in Docket Nos. W-03898A-04-0089 and W-01303A- 

04-0089. Staff believes that it would be more efficient for all parties for Rancho’s water CC&N to 

expire on April 24, 2004, and that Staff could then analyze the transfer application as a request for an 

extension by AFWD of its existing CC&N. 

On April 15, 2004, Applicant filed a reply to Staffs response arguing that in the event 

AFWD’s application for an extension for the area covered by Applicant’s CC&N was denied, then 

foreseeably the service area would be without a certified provider for water service and expected 

development would be significantly delayed and expenses for the project greatly increased over the 

hundreds of thousands of dollars already expended because the entire project would have to be 

reengineered and more time required to secure the necessary regulatory approvals. 

Under the circumstances herein, it is reasonable to provide an additional extension of one year 

until April 24,2005 for Applicant or AFWD to file a copy of the developer’s CAWS and the ATC for 

the water production facilities to serve the certificated area approved in Decision No. 63592. 

However, no further extensions should be granted unless good cause is shown. 

IT IS THEREFORE ORDERED that Applicant’s request to extend the filing date to file its 

Approval to Construct and a copy of the developer’s Certificate of Assured Water Supply until April 

24,2005, is granted. 

DATED this 

ADMINISTRATIVE LAW JUDGE 

. . .  

. . .  
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Copies f the foregoing maileddelivered 
this 

Mark Dioguardi 
TIFFANY & BOSCO 
2525 E. Camelback Road, 3rd Floor 
Phoenix, AZ 85016 
Attorneys for Rancho Cabrillo Water 
Company 

day of May, 2004 to: 4- 

Todd C. Wiley 
GALLAGHER & KENNEDY 
2575 E. Camelback Road 
Phoenix, AZ 85016-9225 

Steve Robson 
SCOTT HOMES, INC. 
3532 E. Riggs Road 
Sun Lakes, AZ 85248-741 1 

Steve Lee 
SCOTT HOMES, LLC 
21 5 1 E. Broadway Road, Ste. 2 10 
I'empe, AZ 85282 
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James Poulos 
SCOTT HOMES, INC. 
9532 E. Riggs Road 
Sun Lakes, AZ 85248-741 1 

Jerry Witt 
SCOTT HOMES, LLC 
2151 E. Broadway Road, Ste. 210 
Tempe, AZ 85282 

Christopher Kempley, Chief Counsel 
Legal Division 
ARIZONA CORPORATION COMMISSION 
1200 West Washington Street 
Phoenix, Arizona 85007 

Ernest Johnson, Director 
Utilities Division 
ARIZONA CORPORATION COMMISSION 
1200 West Washington Street 
Phoenix, Arizona 85007 

By: 

Secretary to M ~ C  E. Stem 
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